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Introduction 
Cette mission d'agronomie générale, adaptée à l'hévéaculture familiale, est effectuée dans le cadre 
du projet d'appui au fonctionnement de l'Institut de Recherche sur le Caoutchouc au Cambodge 
(IRCC) :financé par le Ministère des Affaires Etrangères (MAE). En effet, depuis 1994, le MAE 
appuie fortement la relance de l'hévéaculture cambodgienne par la mise en place d'infrastructures 
végétales, d'un laboratoire de spécification et par la formation du personnel de l'IRCC. Cette 
action est poursuivie pour répondre aux besoins des projets villageois en cours 
le Projet Pilote de plantations d'hévéas familiales, fmancé par l' Agence Française de 
Développement (AFD), 
la composante « Recherches hévéicoles pour le milieu familial» (SRRC) du Projet 
Amélioration de la Productivité Agricole (APIP), financé par la Banque Mondiale. 
Principales personnes rencontrées 
S.E. Ly Phâlla, DG, Direction Générale des Plantations d'Hévéas (DGPH), National Coordinator 
SRRC 
M. Antoine Leconte, du CIRAD CP, Programme hévéa. Senior Technical Adviser SRRC 
M. Chhim Somean, Administration, Finance and Procurement Officer SRRC (DGPH), 
M. Yin Song, Directeur de l'IRCC, Chief of Operating Group SRRC, 
M. Chhek Chan, Directeur adjoint de l'IRCC, Vice Chief of Operating Group SRRC, 
M. Philippe Monnin, conseiller technique du Projet Pilote de plantations d'hévéas familiales, 
M. Christian Chéron, conseiller, Ministre de l' Agriculture, des Forêts et de la Pêche. 
Mme Geneviève Javaloyés, Agence Française de Développement (AFD). 
M. Philippe Dierrickx, AFD 
M. Joe Gartner, team leader des consultants du PMU d'APIP, 
M . David Catling, team leader, Agronomy Component d' APIP 
M. Tony Dowling, Soil fertility specialist, APIP 
Programme de la mission 
Lundi 13 
Mardi 14 
mercredi 15  
Component 
jeudi 16 
vendredi 17 
samedi 18 
dimanche 19 
lundi20 
mardi 21 
mercredi22 
jeudi 23 
vendredi24 
samedi 25  
dimanche 26 
lundi 27 
Départ Montpellier 
Arrivée Phnom Penh, acceuil par A. Leconte 
Visite DGPH, IRCC, APIP Project Management Unit (PMU), Agronomy . 
Visite AFD, Cellule Projet Pilote 
Province de Kompong Cham, Chamcar Andong 
Retour Phnom Penh 
Rédaction rapport 
Province de Kompong Som 
Conférence sur le rôle de l'IRCC dans l'appui au secteur villageois 
Province de Kompong Cham, Chup, Trapaeng Russey 
Memot 
Province de Kratie, Snoul 
Retour Phnom Penh 
Départ Phnom Penh 
Arrivée Montpellier 
Nous remercions les responsables de la DGPH, de l'IRCC et du Projet Pilote. Nous remercions 
plus particulièrement M. Leconte pour la très bonne organisation de cette mission et M. Monnin 
pour sa disponibilité et son hospitalité sur le terrain. 
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1 Les plantations familiales d'hévéas au Cambodge 
1.1 Historique 
Au début des années 1970, sur 70.000 ha plantés, plus de 12.000 ha étaient constitués de petites 
plantations familiales, avec un excellent niveau de rendement. En 1996, il ne restait plus que 9.000 
ha en très mauvais état : plantations âgées et non entretenues, disparition des propriétaires 
d'origine. Le secteur hévéicole familial souffre aujourd'hui d'une grave absence d'encadrement. 
Les rares plantations réalisées récemment manquent d'un suivi technique compétent. 
En 1996, le CIRAD a proposé un programme de recherche-developpement en milieu hévéicole 
familial. 
En 1998, la composante « Recherches hévéicoles pour le milieu familial» (SRRC) du Projet 
APIP, financé par la Banque Mondiale, a démarré et a été confié à la Direction Générale des 
Plantations d'Hévéas (DGPH). La réalisation en est effectuée par l'IRCC et s'étend sur une 
période de 5 années, jusqu'en juin 2004. Il a été rajouté 2 ans au calendrier initial, suite au 
démarrage difficile en 97. 
1.2 Projet Pilote 
Depuis 1999, un Projet Pilote de plantations d'hévéas familiales, financé par l' AFD, a permis de 
planter 93ha, et d'identifier les premiers facteurs limitants au développement villageois encadré: 
incertitudes et conflits fonciers, marché captif pour la commercialisation du caoutchouc produit, 
méconnaissance des conditions de crédit. 
La confiance des paysans est maintenant revenue grâce à un décret du Premier Ministre en date du 
18/8/00 qui garantit 
un crédit fixe avec une période de grâce de 10 ans, 
une assistance technique à un coût limité à 8US$/ha, 
une libéralisation pour la commercialisation du latex ou des fonds de tasses produits, 
avec cependant un usinage au Cambodge. 
A cette même date, une nouvelle loi foncière transforme un titre de possession en titre de 
propriété, cessible et transmissible. 
Le Gret prend part au projet pilote de relance de l'hévéaculture familiale (1999-2002), son rôle 
étant celui de mandataire de la Banque de développement rural (BDR) dans la distribution du 
crédit long terme aux planteurs. 
Dans la province de Kompong Cham, 71 ha plantés en 2.000 chez 41 paysans viennent compléter 
les 22 hectares déjà plantés en 1999 chez 15 paysans. Pour 2001, il y a déjà 190 candidats pour 
506 ha qui seront ramenés à 300 ha compte tenu des désistements, des sols non favorables et de la 
lenteur du cadastrage. Avec 500 ha si le projet est étendu en 2.002, les superficies couvriraient 
alors environ 900 ha sur 3 sites. 
1.3 Situation actuelle 
Elle est mal connue. Les Compagnies, plantations industrielles d'hévéas de 5 à 10.000 ha, 
affichent une politique d'appui aux plantations familiales. 
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C'est ainsi qu'autour de la Compagnie de Cham.car Andong , 252 ha de graines en champ seront 
greffés en 2001 avec l'assistance technique de la Compagnie: abattage, préparation du sol, 
piquetage et trouage. La demande est cependant réduite, compte tenu des cours actuels. Le latex 
est acheté sur la base de 65 % du cours officiel (0,58 $/Kg de caoutchouc sec), 35% des coûts 
étant pris en charge pour l'usinage et la commercialisation. Le transport du latex à l'usine, jusqu'à 
20 Km, est assuré par les planteurs. 
Sur la plantation de SvayMeas, au sud de Chamcar Andong, 461 ha d'hévéas plantés en 1989, en 
lots de 2 5  ha dans le cadre d'une coopération avec la Bulgarie, ont été cédés depuis avril 2000 à 
89 privés. Ces parcelles sont constituées de clones (GT 1 ,  PB 235, RRIM 600) dont le potentiel ne 
dépasse pas 1,2 à 1,3 T/ha/an, suite à un problème de conformité clonal, un très mauvais planting, 
peu d'entretien en période immature et une ouverture précoce à 45 cm. Auparavant saignée par la 
Compagnie, la qualité de la saignée de la campagne 2000 est très mauvaise ; il y a manifestement 
une absence d'encadrement technique et sans doute un désintérêt des nouveaux propriétaires quant 
à la production à long terme de ces parcelles. La privatisation des plantations n'est pas possible 
sans une forte motivation des privés, un important encadrement technique et une gestion commune 
des facteurs de production. 
Dans le district de Memot, on recense 800 ha d'hévéas pour 600 familles, dont 93 ha saignés avec 
les clones GT 1 et PB 86. Le bureau technique de la Compagnie apporte une assistance technique 
à l'ouverture des arbres. Le latex est acheté au prix de 1.400 riels/kg sec (27% d'humidité), soit 
65% d'un prix de vente à 0,50 $/Kg. Les coagulas sont achetés 400 riels/Kg humide, les fonds de 
tasse 300 riels et le caoutchouc de terre 200 riel. 
J.4Avenir 
Le relais serait repris par un grand projet de diversification agricole à base d'hévéaculture 
villageoise de 20.000 ha, prévu dans le Plan de Développement Agricole 1999-2010. Ce projet 
pourrait démarrer en juillet 2.002 ou 2.003, sur fmancement Banque Mondiale et AFD. Il devra 
nécessairement comprendre un important volet pour la réhabilitation des pistes rurales, principal 
frein actuel au développement de certaines régions. Les prévisions à plus long terme du Centre de 
Développement du Cambodge (CDC) d'étendre les superficies à 330.000 ha semblent, en l'état 
actuel, irréalistes. 
Les concessions forestières occupent au Cambodge des superficies disponibles très importantes 
(Global Witness), qui, avec les réserves forestières déjà délimitées, laisseront pèu de place aux 
futures plantations villageoises. Il convient d'être conscient de ce problème qui se pose 
actuellement à Kalimantan en Indonésie. 
Les cours du caoutchouc, assez bas pour le moment (0,58 à 0,61 US$/kg FOB), doivent remonter 
d'ici quelques années, lorsque les arbres rentreront en production, suite à une pénurie annoncée. 
2 La recherche d'accompagnement au développement villageois 
La réussite de l'hévéaculture familiale nécessite de pouvoir disposer au préalable d'un ensemble 
de données scientifiques et techniques fiables, destinées à guider les décideurs et les paysans dans 
les choix à effectuer pour mettre en place des systèmes de productions performants. Une recherche 
sur le développement hévéicole villageois est donc entreprise dans le cadre du projet APIP, pour 
définir de nouvelles zones favorables et mettre au point des systèmes de culture adaptés. (Annexe 
1)  
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Cette recherche-développement vise plus particulièrement à étudier : 
1) les zones favorables sur le plan physique (sol et climat),agronomique et soc10-
économique, 
2)  un réferentiel technique adapté pour le choix des clones et des méthodes de plantation, 
de fumure et d'entretien, les associations de culture (temporaires ou permanentes), les 
systèmes de production (associations avec l'élevage) permettant d'assurer un revenu 
aux planteurs avant l'entrée en production des hévéas, 
3) l'adoption des innovations proposées. 
Les provinces concernées sont les suivantes : Kompong Som, Kompong Thom, Kratie, 
Mondolkiri et Rattanakiri. La province de Preah Vihear et la zone entre Chamcar Loeu et 
Boengket dans la province de Kompong Cham pourraient être envisagées en fonction du résultat 
des missions de reconnaissance qui seront réalisées dans ces zones. (Annexe 2 )  
Un important programme de formation générale (anglais et informatique) et technique (agronomie 
de lDhévéa, pédologie, climatologie, cartographie, statistiques ... ) des ingénieurs et techniciens 
chargés de la réalisation du programme est en cours. Une mission d'étude de 10 jours est 
programmée au Vietnam dans la région Centre sur le volet Recherche d'accompagnement du 
Projet de Diversification agricole à base d'hévéa. 
2.1 Les zones favorables 
L'hévéaculture familiale est principalement regroupée dans la province de Kompong Cham, sur 
terres rouges et autour des Compagnies industrielles. D'autres sites potentiellement favorables 
sont à identifier en tenant compte des conditions pédo-climatiques, agronomiques et socio­
économiques. 
a) Sols 
Les classes de sol favorables à l'hévéaculture doivent être précisés : les terres rouges sont 
favorables, mais 1 'hévéaculture peut se développer rentablement sur les types de sols suivants au 
Cambodge: 
les sols ferralitiques rouges ou jaune-rouges. Ils sont issus de roches éruptives basiques 
(basalte) à acides (granite) ou de roches métamorphiques ou d'alluvions anciennes 
généralement argileuses parfois sableuses. La plupart de ces sols conviennent à 
l'hévéaculture pour autant qu'ils n'aient pas été dégradés ou érodés, ou que leur texture 
ne soit pas trop sableuse, ou qu'ils ne contiennent pas de couches indurées, et que leur 
profondeur excède un mètre. 
les sols gris, formés sur alluvions anciennes, roches éruptives acides et grès. 
d'autres types de sol, sur alluvions, sols noirs, sols humiques, peuvent convenir à 
l'hévéa, avec les mêmes restrictions de texture et de profondeur que pour les sols 
ferralitiques. 
Une carte pédologique au 1/500.000 ème (Annexe 3) a été établie en 19 86 et reprise en 1998 par le 
Land Use Map Office du Ministère de 1 'Agriculture. Une recherche documentaire et 
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bibliographique est à faire sur les types de sol du Cambodge. On pourra consulter : Crocker 
C.D. 1963, Soil of Cambodia -Exploratory survey, Direction de l' Agriculture, Phnom Penh. Elle 
existe en format Mapinfo. 
Des prélèvements de sol ont été effectués dans les essais en cours sur 8 localisations et les 
analyses seront effectuées au laboratoire des sols du Département d' Agronomie du Ministère de 
l'Agriculture (27US$/analyse). Compte tenu du volume restreint d'analyses à effectuer, il n'est 
pas nécessaire que l'IRCC s'équipe d'un laboratoire d'analyse de sol. 
b) climat 
Une recherche documentaire et bibliographique est aussi à faire sur les types de climat au 
Cambodge. 
Les données climatiques doivent être disponibles au Ministère des Ressources en eau et de la 
météorologie, ainsi qu'auprès des Compagnies. 
Les données importantes à consulter sont les données mensuelles relatives aux 5 dernières années 
pour les paramètres suivants: pluviométrie (mm et nbre de jour de pluie), températures (mini, 
moy, maxi), humidité relative (mini, moy, maxi), évapotranspiration (mm/jour). 
L'installation des stations météorologiques automatiques, ENVIRON DATA, a conunencé en 
Octobre 2000 et sera achevée d'ici la fin de l'année en cours. Le dispositif se compose de 5 
stations principales + 3 sous-stations selon la répartition suivante : 
Stations principales Sous-stations 
- Chup (IRCC) - Chamcar Andong 
- Rattanakiri - Memot 
- Mondolkiri - Kompong Som (Prey N up) 
- Snuol 
I[ -
·f·. ' 
- Kompong Thom 
Les stations principales enregistrent la température de l'air, l'humidité relative, la vitesse et la direction du 
vent, la pluviométrie et la radiation solaire. L'évaporation est calculée par la formule de Penman. Le 
panneau solaire est à orienter au Sud. 
c) Comportement des hévéas 
-Il est important d'étudier le comportement des hévéas et leurs performances agronomiques, en 
terme de croissance, de production et de sensibilité aux maladies dans les différentes zones où 
l'hévéa est déjà présent, afin de mieux évaluer les potentialités régionales de l'hévéaculture 
cambodgienne. Les données sont disponibles au niveau des Compagnies. Elles pourront faire 
l'objet d'enquêtes sur les autres plantations. 
d) Enquêtes socio-économiques 
Une étude socio-économique, visant à identifier les problèmes fonciers et la motivation des 
paysans a été entreprise par le Centre d'Etudes et de Développement Agricole Cambodgien 
(CEDAC) dans 4 provinces retenues (Ratanakiri, Mondolkiri, Kratie et Kompong Thom) sur 
financement AFD. La 5ème province, Kompong Som, serait moins favorable au developpement de 
7 
l'hévéaculture villageoise: pluies abondantes, problèmes fonciers et incidence du tourisme. Un 
membre du personnel APIP s'est joint à chaque équipe pour se former aux techniques d'enquêtes 
et faciliter l'identification et les choix des emplacements pour les futurs champs d'essais. Cette 
étude est en cours d'édition. (Annexe 4) 
Une seconde enquête sera réalisée par l'Université Royale d 'Agronomie sur la commercialisation 
du latex produit par les planteurs privés. 
Les premières conclusions de l'étude socio-économique montrent une hétérogénéité importante au 
niveau des provinces quant aux motivations des paysans pour l'hévéaculture. 
La mise en place d'un Système <l'Information Géographique (basé sur l'utilisation de photos 
satellitaires) devra être envisagée dans les meilleurs délais de façon à être en mesure de produire 
des cartes de qualité de chaque zone étudiée. 
2.2 Mise au point d'un référentiel technique 
Actuellement, 27 essais sont en place sur 7 localisations (Annexe 5). Un important programme de 
planting est prévu en 2001. 
Localisation Planting 
1998 1999 2000 2001 2002 Total 
Chamcar Andong 4 3 7 
Kompong Som 3 4 7 
Kompong Thom 3 4 7 
Memot 3 7 10 
Mondolkiri 3 3 6 12 
Rattanakiri 5 6 11 
Snuol 3 3 4 10 
Tropeng Roeussei 4 2 2 8 
Total 8 3 17 32 12 72 
La répartition des différents types d'essai figure dans le tableau suivant. 
Localisation Essai 
Clone Fertilisation Intercalaires Planting Total 
Chamcar Andong 3 3 1 7 
Kompong Som 3 2 1 1 7 
Kompong Tom 3 2 1 1 7 
Memot 4 3 2 1 10 
Mondolkiri 4 4 3 1 12 
Rattanakiri 4 4 3 11 
Snuol 4 3 1 2 10 
Tropeng Roeussei 2 2 4 8 
Total 27 23 15 7 72 
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L'accent sera mis en 2001 sur les cultures intercalaires. 
Essai Planting 
1998 1999 2000 2001 2002 Total 
Clone 4 2 6 11 4 27 
Fertilisation 4 1 5 9 4 23 
Intercalaires 9 4 15 
Planting 4 3 7 
Total 8 3 15 32 12 72 
Les essais sont établis pour être demonstratifs et doivent donc être plantés dans des zones 
accessibles en toutes saisons et peu éloignées des routes principales. Une pancarte doit être 
installée. Les parcelles doivent être délimitées par des marques de couleur sur les troncs. 
Les données parcellaires (Annexe 6) feront l'objet d'une base de données regroupant les 
principales caractéristiques agronomiques de croissance et de production en relation avec les 
caractèristiques du milieu et les itinéraires techniques. Cette base de données pourra être utilisée 
pour: 
collecter, normaliser et grouper les relevés de terrain 
faire des analyses multivariables (ACP, AFC ... ) 
spacialiser les données (SIG) 
Un modèle de ce qui a été fait pour les essais SRAP en Indonésie sera à adapter aux conditions du 
Cambodge. 
Chaque visite des techniciens sur le terrain doit faire l'objet d'un rapport 
Le type de végétation, le type d'adventices, l'importance de l'enherbement et les culture 
entreprises sur les parcelles peuvent influer, et biaiser, de façon significative les résultats des 
essais. Il importe donc que soient relevés sur plan, 2 fois par an, toutes informations à ce sujet. 
L'lmperata (Sbau) sera éradiqué par des traitements au glyphosate. A défaut il devra être 
régulièrement roulé. Le Boreria (Maâm Phnom), très compétitif, sera régulièrement rabattu. 
La croissance des essais est généralement proportionnelle à l'intérêt que le planteur porte à sa 
parcelle, à sa proximité du village, à la présence de cultures intercalaires favorisant l'entretien. 
Nous avons pu constater à Snuol, sur un 1 ha d'un même essai, des cultures intercalaires 
d'arachide, de riz pluvial, de sésame, de maïs et d'anacardier. 
Les essais sont sous la responsabilité de Pok Sakhan,. Il est prévu l'installation d'un technicien 
responsable dans chacun des 7 secteurs, secteur Chup/Chamcar Andong : Lim Khantiva ; secteur 
Memot : Yong Vannak; secteur Snoul : Ny Sophea; secteur Kompong Som : Nguon Layin; 
secteur Mondolkiri : Khem Khim; secteur Kompong Thom : Phean Chetha et Ratanakiri : à 
déterminer. 
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Les analyses de sol devront être systématisées sur tous les essais en place. 
a) Clones 
A 1 an, les meilleures croissances sont obtenues à Snuol, puis à Tropeng Roeussei. Le clone 
RRIM 600 est partout le meilleur. Il est rattrapé et dépassé à 2 ans par le clone IRCA 18. 
Le point sur le matériel clonai sera fait début 2001, avec la mission de Clement Demange, 
spécialiste en amélioration de l'hévéa, pour interpréter les résultats des essais déjà en place en 
milieu contrôlé à l'IRCC, en relation avec les résultats obtenus dans les autres pays hévéicoles. 
Clonai test- Growth aton e year 
2 
1 
O f--L,-L..'-"------'---.L....,--'-....L..:..."-----J'---J.---,-J..-t=...l--L___.__, 
Chamcar Andong Tropeng 
Roeussei 
b) Fertilisation 
Snuol 
B PB 260 
a GT I 
D LRCA 18 
D RRLM 600 
20 
15 
'É 10 
G 
Clonai test Growth at 2 years 
Chamcar Andong Tropeng Roeussei 
EIRRIM 600 
üJGTI 
DPB260 
OLRCA 18 
A 2 ans, l'écart se creuse entre la demi dose et la double dose, en particulier à Chamcar Andong. 
L'effet des engrais est d'autant plus marqué que la croissance du témoin est faible. 
La localisation de l'application des engrais devra être précisée dans les protocoles. Sur un essai 
d'engrais de 2 ans, l'épandage était effectué à 20 cm du tronc ! De même, le technicien doit être 
présent pour surveiller l'application en conformité avec le protocole. Sur le même essai visité, 
l'épandage n'avait pas été effectué sur un traitement. Les engrais devront être distribués à temps 
de façon à profiter des périodes favorables à l'épandage. 
Fertil ization test Growth aton e year 
Chamcar Andong Tropeng Roeussei 
(!;;] 1/2 dose 
Cl Standard 
D Double dose 
Fertil ization test Growth at 2 years 
Chamcar Andong Tropeng Roeussei 
Q 1/2 dose 
l::l Standard 
D Double dose 
] 0  
c) Matériel végétal 
Les essais matériel végétal testent 3 traitements : 
- plants non débourrés en sacs standards de 25  x 40, 
- plants non débourrés en plus petits sacs (14 x 30 ou 50) pour réduire les coûts de préparation du 
plant, 
- stump de 10 mois à racines nues 
Le sturnp mis en sac ne donne pas de résultats satisfaisants en milieu contrôlé : pour éviter les 
coûts de transport, préférence est donnée aux pépinières en sac délocalisées. Par contre, par 
rapport au sturnp, les observations montrent que le plant en sac améliore le débourrement et réduit 
la mortalité des plants à moins de 10%. A Kompong Som, on observe une mortalité de 15% pour 
les plants en stump et aucune mortalité pour les plants en sac. 
d) Cultures associées 
Dans les zones visitées, le système de culture dominant est une rotation haricot/soja. Le sol, laissé 
à nu après la récolte du soja, est sujet à une érosion intense : le mulch devrait être 
systématiquement intensifié, avec incorporation des résidus de récolte à la terre de la cuvette pour 
chaque plant. 
Les essais de cultures intercalaires viseront à l'amélioration des cultures traditionnelles, 
inoculation du soja avec le rhizobium par exemple. 
Le dispositif en double ligne, s'il doit être généralisé, laisse un interligne dont la gestion doit être 
raisonnée vis à vis du maintien de la fertilité suite à des rotations continues, des problèmes 
d'entretien suite à une fermeture tardive des couronnes et des problèmes graves d'érosion en 
nappe. Pour éviter les divagations et les dégâts de bovins, l' interligne est parfois complètement 
sarclé. Il doit être seulement fauché, pour limiter l'érosion en nappe. Une clôture est alors 
necessaire. 
Un séminaire sur la technique du semis-direct, sans travail du sol et sur couvertures mortes, sera 
organisé fin 2001 .  Certaines plantes de couverture peuvent aussi être utilisées comme plantes 
fourragères. 
Les travaux sont réalisés avec le projet pilote AFD et la sous-composante "farrning system" de la 
composante agronomie du projet APIP. Un essai a déjà été mis en place à Trapaeng Russey, 
commune de Roka 5, chez M. Ty Sambo sur 2 ha (1 ha planté en 1999 et 1 ha en 2000). Cet essai 
vise à une meilleure gestion de l'interligne. Des rangées de doubles lignes d'ananas ont été 
plantées en juillet perpendiculairement aux doubles lignes d'hévéas, des jacquiers ont été plantés 
en ligne simple en intercalaire des hévéas, avec un écartement de 10 m sur la ligne. Sur le bloc 
planté en 2000, 4 parcelles (chacune sur 2 interlignes) seront comparées: contrôle pratique 
traditionnelle, mulch, mulch + patate douce et mulch + fourrage (Brachiara ou Stylosanthes). Les 
analyses de sol sont en cours. 
A la suite de ces travaux, quelques paysans ont déjà commencé à planter des ananas et à ne plus 
systématiquement brûler les résidus de récolte. 
1 1  
e) Jardins à bois et pépmières 
Parallèlement aux essais en milieu familial, la mise en place de jardins à bois délocalisés a débuté 
en 2000 dans 4 secteurs ; elle sera poursuivie en 2001 et en 2002 selon les besoins définis en 
collaboration avec la Cellule-Projet. Il peut être estimé que les souches prévues au programme 
pourraient produire entre 400 000 et 700 000 greffons par an ce qui permettrait de greffer entre 4 
et 7 ha de pépmière, donc de planter lDéquivalent de 400 à 700 ha de plantations familiales par an. 
Localisation Planting Superficie Plants 
Chamcar Andong Août-OO 0,45 7800 
Kompong Som 2001 0,05 1000 
Memot 2000 0,1 2000 
Mondolkiri juil-OO 0,04 860 
Mondolkiri 2001 0,08 1600 
Rattanakiri 2001 0,15 3000 
Snuol 2001 1.25 25000 
Memot 2002 0.75 15000 
Chamcar Andong 2002 0.75 15000 
Total 3.62 71260 
Les pépinières sont sous-traitées soit aux Compagnies, soit à des privés. Dans ce dernier cas, à 
Kompong Som par exemple, l'IRCC fournit les sacs, les graines, les engrais, les fongicides et une 
avance en nature, ainsi que les recommandations techniques. La quantité et le prix des plants 
greffés sont contractualisés en tenant compte du coût du transport du bois de greffe certifié, très 
élevé pour Kompong Som, province excentrée. Comme pour les essais, un compte rendu doit être 
rédigé à chaque visite. 
Conclusion 
Les projets en cours confrrment qu'avec un bon appui technique, l'hévéaculture villageoise peut 
être performante. En effet, les potentialités sont réelles, tant sur le plan agronomique, que sur le 
plan socio-économique : il existe une forte motivation pour l'hévéaculture dans certaines régions. 
Le developpement de l'hévéaculture villageoise doit pouvoir s'appuyer sur des référentiels 
techniques adaptés, différents de ceux utilisés par les Compagnies. Ces référentiels, qui n'existent 
que très partiellement, sont actuellement mis au point dans le cadre de la composante SRRC du 
projet APIP. 
Le bon fonctionnement de cette composante, dont l'exécution technique a été confiée à l'IRCC, 
nécessite la mise à disposition de l'Institut : 
de moyens financiers nécessaires et rapidement disponibles, mais aussi et surtout 
de compétences scientifiques et techniques à acquérir et à développer par un 
programme de formation ambitieux pour les cadres et techniciens de l'IRCC. 
Le programme d'appui à l'IRCC, assuré financièrement par le MAE, prendra fin cette année et il 
faut penser dès maintenant à pouvoir assurer la relève de cet important projet qui commence à 
porter ses fruits et dans lequel le MAE a déjà beaucoup investi. La réussite du développement 
hévéicole villageois en dépend. 

ANNEXE l 
Poster SRRC présenté au séminaire IRRDB à Bogor 9/2000 
• Description and objectives 
* Rubber Researèh lnstltute of Cambodla 
(IRCQ, PO Box 1337, Phnom Penh, 
Cambodia 
The Smallholder Rubber Research Component (SRRC) is part of the "Agricu l tural Productivity 
l mprovement Project" (APIP), a five-year coordi nated programme funded by the World Bank. lts 
overa l l  objective is to produce the techn ical data needed to confirm Cambodia's suitabi l ity for 
smal l holder rubber development through the formu lation and implementation of a research 
programme and train ing of national scientists and techn icians. If the potential for smal l holder 
rubber is good, i t  is anticipated that this wou ld  lead to a larger national development project 
implemented over a wider area. 
** ORAD-CP, Rubber Programmé, 
PO Box 465, Phnom Penh, 
Cambodia 
.- Cil�AD-CP, Rubber Programme, 
TA 80/PS3, 34398 Montpellier Cedex S, 
France 
• Partnership 
a Min istry of Agriculture, Forestry and F isheries (MAFF) 
III General Directorate of Rubber Plantations (DGPH) 
• Rubber Research lnstitute of Cambodia (I RCC) 
III Centre d' Etudes pour le Développement de I '  Agriculture 
au Cambodge (CEDA() 
II International Development Agency ( I DA-World Bank) 
II Agence Française de Développement (AFD) 
111 CIRAD (Techn ical Assistance) 
• lmplementation and prel iminary results 
Expected outputs 
Identification of the most su itable areas for growing rubber through 
the development of an information bank including both techn ical and 
socio-economic data such as soi l  characterics, c l imatology ( insta l lation 
of automatic meteo stati ons), ru bber behaviour, farm ing practices, 
farmers' response to new technologies. 
ltl lmp l ementation of a network of field demonstration p lots and 
establ i shment of recom mendations (c lones, ferti l ization, plant ing 
material, intercropping . . .  ) .  
o Creation of local sources of pl anting material for the future national 
project : establ ishment of certified budwood gardens (electrophoresis 
c lone conformity testing) and promotion of sma l l ho lder private 
nurseries 
The programme, implemented by the DGPH of MAFF through the technical execution support oi the Rubber Research lnstitute of Cambodia 
( IRCC), has started in 1 998. A total of 74 tria ls is planned to be establ ished in 8 d i fferent areas (Tables 1 and 2 and Figure 1 ). 
A socio-economic survey has been carried out early 2000 by CEDAC in four 
areas (n° 3 ,  S, 7 and 8, see Figure 1 )  in the aim to characterize access to land 
and wi l l ingness of the farmers for growing rubber in  non-trad itional areas. 
Table 1. Schedule for the estabUshment of field trials per year and per locallon. 
Ara 1998 1999 2000 2001 2002 Total 
I . Chup 4 
2. Chamcar Andong 4 
3. Snuol 
4. Memoc 
5. Kompons Thom 
6. Kompong Som 
7. Mondolklrl 
8. lùtanaklri 
Total (number) 8 
Total area (ha) 8.4 
4 
7 
4 
5 
5 
19 34 
3.3 19.4 35.1 
10 
i . 7 10  
�),/-
,. 1 0  
7 
4 1 2  
6 � 1 1  
10 7,1 
10.0 76.2 
Pre l im inary results on rubber growth two years aher planting 
(tr ials planted in  1 998) show the following trends : 
• Clones : Better growth of I RCA 1 8  in most locations (F igure 2) 
• Fert i l ization : On grey soi l s  with a low level of ferti l i ty, the 
standard dose of ferti l izer does not seem to be sufficient. On red 
soi l s, the standard dose is sufficient, no significant d ifference is 
registered with double dose (F igure 3) .  The double dose is not 
significantly different from the standard dose. 
110 
� 
,... tCIS -
;: � 
!ë 
:t 
95 
lj l ;, 
90 
P9l60 0 IRCA\6 Figure 2. Clones. Growth at 2 years. 
Table 2. Number of lrials and budwood gardens to be planled per locallon. 
Are.i Clone Fertllizatlon Plantig lnltraopplng lludwood 
1 .  Chup 
2. Chamcar Andong 
3. Snuol 
4. Memot 
5. Kompong Thom 
6. Kompong Som 
7. Mondolkiri 
8. Ratanaklri 
Total 
110 
2 
4 
26 23 
; Figure 3. Fertilization. Growth ar 2 years. 
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Enquête socio-économique 
(draft du sommaire et questionnaire) 
DRAFT :Execùtive Summary of the Report on 
Socio-Fconomic Study on Sma l l ho ld er's Rubber 
P lantation · .  · .oeve lopment in Kam pong Thom , 
Kratie, Mondu lki ri and Rattanaki ri 
The report is _.prepared by CEDAC for the Cel lu le Project. 
The study is fünded by AFD. 
Phnom Penh ;, May 2000 
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1 .  Introduction 
With the support from the world bank and French Government the General Direcotrate 
and the national institute of rubber research plan to implement the family rubber project 
in Kampong Thom, Kratie, Mondulkiri and Rattanakiri . l n  order to assess the feasibility of 
this project, CEDAC is commissioned to conduct socio-economic assessment study in 
the fou r  target provinces. The objectives of the study are: 
:,.., Analyzing the socio-economic environment and issues related to land tenure in the 
selected areas 
-,.. Determine the financial situation and the motivation of farmers to grow rubber 
� ldentifying potential and constraints to the development of small-holding rubber 
plantation 
2. Methodologies of the Study 
The study was implemented in many steps. The steps and strategies of the study can be 
i l lustrated as below: 
1 ) Design the Study 
2) Meeting with p�ovincial authority to identify potential districts for the study 
3) Meeting with district authority to identify the potential communes 
C.O l"l'\ l'I\ UM) 
'r' 4) Meeting with f)Gtentiat authority to identify the potential villages 
5) Presentation the information on the project through distribution of leaflet and village 
meeting 
6) Conduct rapi_d survey to explore the percentage of residents interested in the project 
7) Selection village with h igh percentage of interested families for the in-depth study 
8) Conduct in-depfh ·interview and g roup discussion with interested villagers 
9) S ubmitting one page report for each province 
1 0) Drafling the draft report and sending the draft report for comments 
1 1 ) Review the draft report and completion of the final report 
lt is important to note that design of the study was done in February 2000. The field 
studies took place from 1 March to 30 March 2000. Two teams work separately, and 
each team consists of six field researchers. 
3 
For the study, the researcher team used following methods :  
.. Review secondary data 
• I nterview with selected people or key informants 
• Village meeting 
• l ndividual interview (quick interview and in-depth interview with questionnaire) 
• Small group discussion 
• Direct field observation 
lt is also very important to note that we selected only interested family for the in-depth 
interview. Information on number of village and number of people interviewed can be 
seen in the following table 
Table 1 :  Information on number of vil lage and people selected for the survey 
Name of Number of Number of Number of Number of 
Province communes villages farmers i nterested 
selected for the selected for the interviewed farmers 
study study with quick interviewed 
survey through in-
deoth survev 
Kampong 3 4 1 23 53 
Thom 
Kratie 4 6 1 82 63 
Mondulkiri 6 7 1 82 72 
Rattanakiri 5 9 . . 244 97 
Total .. . 731 285 
3. Summary of the Findings 
3.1 . Kampong Thom 
Four 4 districts, namely Sandan, Prasat Balang, Santuk and Baray, have access to soil 
with n atural potential for smalt-holding rubber plantation. However,· onfy Baray district is 
considered to have -the potential for smal l-holding rubber development project. The other 
3 districts do not have potential for the project due to: 
- Land in Sandan district is involved in the forest concession ;  
- Land i n  Prasat Balang district is occupied by the government; 
- Land in Santuk is smalt and located at different position. 
ln Baray district, farmers in 3 comm unes (Kokithom, Baksna and Kror Yea) occupy red 
soil ,  which is favorable for rubber growing. ln Kokithom and Basna communes, there is a 
large area of red soil but there is no red soi! in Kror Yea comm une. Farmers of Kror Yea 
go to do the cultivation on the lànd of Kokithom and Baksna commune. 
Red soil in 1 0  villages of 3 communes is h igh ly potential .  lt is estimated that the 
cultivated land used by farmers is about 2 500-3 000 ha. Now, farmers are growing 
soybean ,  mung bean and sesame on this land. 
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Soybean is the first cash crop for family incarne. Mung bean is the second cash crop 
which is g rown to get capital ta support soybean. Actual ly, sesame is j ust planted to 
protect the growth of grass, especially in the vacant land. lt is just minor important 
cultivated crop.  
Over the last 2-3 years, yield of soybean héls remarkably decreased due to irregular 
climate. As the results, farmers plan to grow other crops besides soybean. 46 %of 
;c farmers in Tror Pheang Tuk vilfagltand 80% in Prey Roleap vil lage own red soil .  Bath 
villages have 2 ha of land per family, on average. As for Tul Pi village, al l  familias have 
access to red soil ,  on average around 3.5 ha per family. 
Since the area has high potential for industrial crops, many companies have encouraged 
farmers to g row different kinds of crops to meet their industrial needs. For example, in  
1 999 castor o i l  plant company convinced farmers to g row castor oil .Plants and recently 
(in 2000) CP company encouraged people ta grow red corn . .. efo. Within this year, 
farmers were encouraged by the company to grow sugarcane and cassava. 
The company makes contract with interested farmers. As far as the cooperation between 
farmer and the company is conœrned, there is no clear information ,  but we learnt that 
farmers are allowed to get loan for the investment. As reported by village chief, about 
50% of farmers have registered and get contract for g rowing castor oil. For other crops, 
no farmer has been registered yet, but the information concerning the growing is 
spreading through out the village. 
6 vii lages were selected for the study on farrners' interest in the rubber project. However, 
only fàrmers from 4 villages were interested to participate in the information 
dissemination meeting. Therefore the rapid survey on farmers' interest was done only in 
four  vil lages. Based on the results of the quick survey only three villages were selected 
for the in-depth sùrvey. The summary of the results is i l lustrated in table 2 . 
. Table 2: Summary of the information on number of farmer interested in the project 
Commune Village Number  of Number of Number of Number of 
farmers farmers farmers farmers 
selected for interested in want to start selected for 
the quick the project this year the in-depth 
survey survey 
Baksna Trapang 44 41 1 9  21  
Touk 
Baksna Andaot 1 8  1 8  2 0 
Kra Va Prey Roleap 28 28 1 8  1 9  
Koki Thom Touk Pi 33 28 1 9  1 3  
1 23 1 1 5  58 53 
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Farmers are interested in the project because: 
• Too much rainfall at the end of the year that has damaged their soy bean repeatedly 
over the last 2 and 3 years. 
• Sorne farmers are aware of the importance of rubber. 
• Farmers with landholding over 3 ha want to use their land effectively. 
• Farmers think that the government will provide them with financial and technical 
support. 
Farmers are not interested in the rubber project because: 
• They own small land ( smaller than 1 ha) 
• They worry about their living condition during the pre-harvest. period of rubber 
because farmland that used to grow soy bean decreases. . 
• They do not trust the project because they have been cheated to grow industrial 
crops (corn , castor oil, sugarcane and cassava) by many private companies. 
• They are concerned about the market of rubber in the future. 
• They are afraid that the govemment could confiscate their lands and plantation ,  and 
transform it as state property. 
Based on the study, generally we can conclude as below: 
• . . Kampoqg · Thom · 
·province is less favorable· for · smalt-holding -rùbber · dévelopmént 
project because people own small land and their farmland is located far from their 
. . . residence. ln addition, road conditions .are.poor and .are not acc�ssib!e by car: 
. . . � . 
• Among the 1 0  village?,' only Tukpi has larger area with red soil because the village is 
located in red soi! area. Up to 57% .of interviewees wanted to grow rubber. 
• Due to the repeated destruction on crops, farmers want to grow other crops that 
provide immediate yield rather than investing in the long-term crops. 
• Local authorities are very cooperative and supportive to the rubber project because 
the project will rn.ore or less help improving living condition of the villagers. 
• Concerning family own resources, they do not have sufficient capital to invest in  
rubber. They have to depend main ly on the credit. 
• Since there are a lot of companies invest in industrial crops (Cassava, red corn , 
sugar cane and castor oil plants) in the red soif area, farmers feel indecisive with the 
project. There is a need to raise awareness of fanner on the project. 
• Farmers think that cooperation with private project is more simple because they j ust 
registered their names then they immediately get the seeds from the project which is 
a kind of incentive. 
1 
�- . . 
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3.2. Krati e.., 
l n  Kratie, only Snuol district has the potential for small-holding rubber development. 
There are four  communes ( Pi Thnou, Sre Char, Snuol, and Khsem ) which have been 
chosen for the socio-economic study. 
ln these four communes ,  six vil lages ( Thmor Hal Dey Kror Horm and Chbar Ampov, 
Mean Chay, Mak Kandal, Prek Kdey, Krorng and Khsem Krau) have been selected for 
the study. The number of the families which have been chosen for quick interview are 
1 82 ( or 1 8% of the total famil ies ) . 63 families who are interested in the project have 
been selected for the in-depth interview. I nformation on families interested in the rubber 
project can be found in table 3. 
Table 3: Sl:lmmary of the information on number of farmer interested in the project 
I Commune Village 
� -
Number of Number of Number of Number of 
1 
farmers farmers farmers farmers 
selected for interested in want ta start selected for 
1 the quick the project this year the in-depth ! . .  
1 survev survev i 
i Pi Thnou Thmor Hal 45 37 1 2  1 3  
l Dey Kraham 1 
I Sre Char Mean Chey 1 8  1 2  3 1 0  
i Mak Kandal 24 1 8  7 1 3  1 
j Snoul Prek Kdey 36 24 1.3 12  
1 Krong 26 22 1 6  1 1  
Khsem Ksem Krou 33 1 3  4 4 
Total 1 82 1 26 55 63 
O n  average, the size of potential land for g rowing rubber is 2.3 ha per family. The red 
soil area is located into two zones, namely the zone between Snoul .Rubber Plantati9n 
Company and the Aknek mount.ain .  The total area under red soil is around 900ha in 
whïch 400ha has been used by vil lagers to g row dïfferent cash crops . and the rest is 
u nder the caver of d�raded forest. 
The second area (Aknek mountain) is divided into two smaller parts which are red soils 
p (4 800 ha) and g!:._ay and blacl<. soi l (2 893 ha). There are farmers from 5 villages ar� 
cultivating on the area. The other part of red soil is preserved as the provincial 
development area. Gray and black soil area is covered by semi-dense forest. 
The families are interested in the rubber project because of the following rèasons: 
• There is finanèial and technical support provided by the project; 
II Rubber provides long-tenn yîeld and sustainable incarne; 
• Rubber can provide additional iricome to the incarne obtained from agriculture 
activities in the wet season .  
• Rubber does not only provide long-term yield , but it can also be inherited by younger 
generation. 
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• Farmers have just cleared the forest to transform into chamcar. The average size is 
2.5 ha to 2 .9  ha. These areas are available for growing rubber or  other cash crops. 
• Sorne of the families have already grown rubber. 
• Sorne farmers used to work for rubber plantation (Snuol and Krek ) .  
The farnilies are not interested in g rowing rubber d ue to the following reasons: 
• Lack of family tabor because farmers also do agricultural and other incorne 
generating activities and the collection of NTFP. 
• Farmers think that the black soil they are occupying is not appropriate for the growth 
of rubber. 
• Rubber growing takes years and cannot get profit in time for urgent needs. 
• F armers are concemed about the ability to repay the loan provided by the 
government. ln addition ,  the ethnie minority, such as Stiang, has no tradition of 
borrowing credit from other people. 
• Fanners worry that the rubber plantation could be strict(y confrolled by the 
government and the price of latex might be also controlled by the government. 
• Fanners are worried about the market because they think that the market is not 
stable. 
• Free ranging of animais that can destroy rubber when they are young 
Based on the results of the study we can conclude that the rubber development project 
should be implemented in the study area. Howeyer, the proje.ct should ·ta'5e the coricerns 
· of. _fariiiè_t� j�to. · con?ideration. ln addition to · the concerris ·of tamiers, there· are ·other · 
aspects .that need attention from the -project. They are mainly land issue (due to the 
growing numbec of, land speculatjon), lack of capacity to produce ènough .:fo6cHor ·own 
consumption, lack of tra_dition in -taking credjt and cattle raisirïg activitieS (freè gràzing). 
' 
3.3 .  Mondulkiri 
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Four out of the five districts in  Mondulkiri province (Sen Monorom, 
Oraing , Pecherda and Keo Seymar) have the potential for rubber development. The four 
districts havè red soil about 300.000 ha, but the approximate size of 50 .000 ha is 
naturany· potential for rubber · growing. Other areas are wild animal refuge, forest 
concession, national park and tourist .center. Thus,  the appropriate areas for small­
holder's rubber development project are in Sen Monorom, Orang and Pechreda districts. 
The socio-economic study was done in the three potential vi l lages. For the study we 
selected six commune and seven vil lages. The information on  the interest of farmers in 
the project is presented in table 4. 
Table 4: Summary of the infonnation on number of farmer intereste� i_n the project 
O Raing District 
Commune , Vi l lage Number of Number of Number of Number of 
farmers farmers farmers farmers 
selected for interested in want to start selected for 
the quick the project this year the in-depth 
survey survev 
Sen Pou Trou 1 1  8 4 3 
Mono rom 
Oak Dam Pou Ch hop 37 35 1 8  1 8  
and Pou 
Trençi 
Sen Monorom District 
i Romenea Pou Trom 32 24 8 1 3  
; Pou Loung 31 29 27 9 
: Sok Oom Lao Ka 36 35 20 1 2  
! 
O Spean 1 4  1 4  4 1 0  
; Picherda District 
i Bou Sra - ·· 1 Leng 
: _Chhoung 
21 20 1 4  7 
l ' 
· Total 1 82 1 62 95 72 
According to the result of the studies, it is estimated that approximately 530 families 
have the interest in the project and 305 families among these families intend to plant 
rubber this year. The interest of farmers varies from villages to villages. The villages that 
have considerable number of interested people are Pouloung village (Romnear 
commune, Sein Monorom d istrict), Lovka village (Sok Dom commune, Sein Monorom 
district) Pou Chorb vil lage (Oak Dam commune, Orang district) and Lang Chhoung 
vil lage (Bou Sra commune, Pechreda district). These villages have large areas covered 
by red soil. The forests in this area are decreasing d ue to the an nuai clearance of forest. 
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lt is also important to not that many farmers in  these villages used to be workers in  
rubber plantation .  
With regard to motivation of farmer to participate in the rubber project, there are different 
reasons: 
• There is large area of red soi! in  the area that is not used for farming 
• Rubber plantation is attractive to most farmers because they learnt that the 
government wil l  support them financial ly and technical ly which is different from other  
main crop. 
• They are aware that rubber is a long-term crop (yield and incarne). Farmers need not 
to clear forest every year. Growing rubber can provide stable incarne and help them 
to have a better living standard .  
• Farmer needs to find additional or alternative income, because incarne for wood 
cutting is not enough. l n  addition wood cutting is very hard work and it is aise banned 
by the government. 
The villagers who do not intend to plant rubber because of the following reasons: 
• There is f requent forest fire because farmers normally bum forests for cultivation 
every year that is difficult for them to contrai the tire .  
• They do not hope that rubber can provide enough income to pay the loan provided 
by the government. Farmers ar_e afr�id th�t the governm.e.nt will. fine them when.they 
fail to· rèpay tfiê iof;Ul·. · 
· · · . . . . . . . . . 
· 
· · · · · · " • Ali farmers raise animais by releasing them to g raze freely everywhere, especial ly 
cattle and water buffalo. ThiS,. practice can .caüs.e= damage to rubber tree. . . 
• · -Laèk of labor in the family ' because- some ,··niembers have other wôrk to do" like 
growing food crops and collecting non-timber"forest product. 
l n  addition to the concerns of the farmer, there are other issues that should be taken into 
consideration by the project. For example, there is an increasing number of new arrivai 
of migrants from lowland area. This could pose important conflici in land issue. Lack of 
food supply from own production ,  the decrease of incarne from non-timber forest product 
and the lack of tradition in taking credit are also other important issues. 
3.4. Rattan·akiri 
1 0  
After meeting with local authorities and field visit, field researchers decided to choose 
three districts for the socio-economic study. The selected districts are O Chum, O Yadao 
and Bor Kea. The information o n  the number of communes, villages selected for the 
survey and number of interested families in the project can be found in table 5. 
Table 5: Summary of the information on number of farmer interested in the project 
Commune Village Number of Number of Number of Number of 
farmers farmers farrners farmers 
selected for interested in want to start selected for 
the quick the project this yeqr the in-depth 
survey survey 
Seung Kli 1 5  1 1  3 7 
Chet 32 25 6 8 
Serng 44 44 29 14 
Lung Khu ng Lung Kung 71 57 33 1 5  
Lam Char Ler 42 39 27 1 6  
Lam Char Trang 24 21 7 1 3  
Borkham Bor Lor 24 23 1 3  8 
Borkham Des· 1 1  1 1  4 8 
Poy Svày 16 1 3  1 1  8 
Total 279 244 1 33 97 
Based on the result of the survey, we can conclude that only Bor keo and O Yadaov 
should be considered as target area for rubber development project. 
Farmers· from these two districts are interested in the project d ue to the following main 
reasons: 
• Farmers are interested ta improve their living condtt.ions through growing cash crop 
or strategic crops because the practice of shifting cultivation  can provide only staple 
food to support the daily needs of their family. Thus, they th ink that rubber plantation 
project is an  opportunity for them to improve their livelihood as it is supported by the 
government. 
• Rubber provides long-term yield or benefit to them and their children 
Farmers a re not interested the project due to fol lowing reasons: 
• Cashew provides them with ·considerable incarne, and cashew nut is easier to grow. 
• Farmers have never experienced rubber growing, they think that rubber is more 
difficult to g row than cashew. 
• Farmers are worried about the indebtedness with the govemment or about the 
security of their land that might be seized by the government when the rubber 
growing is not successful (rubber tree d ied or can be destroyed by any form of 
disaster). 
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• Farmers are accustomed to getting· credit because the credit system do not exist i n  
their village yet. 
Though ,  the two mentioned districts have the potential for rubber development. there are 
several issues that should be addressed or take into consideration by the project. Thè .  
important issue are: 
• Shifting cuttivation can cause fire that damage the rubber, thus fire protection is the 
most important task 
• Farmers do not have sufficient capital for the investment in rubber plantation . They 
have to rely heavily on credit. However, they do not understand the concept of credit, 
especially long term credit. 
. . . 
. - .�  :. -· .. -.-
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4. Conclusion and Recommendations 
4.1 . Concluding remarks 
Based on the results of the field studies, we can conclude that among the four provinces, 
Kratie, Mondul Kiri and Rattanak Kiri have the best potential for the devetopment of 
family rubber plantation .  l n  Kampong Thom, road condition is not favorable. Number of 
potential farmers is less than other provinces. Information on the families interested in 
the project is summed up in the fol lowing table (Table 6). 
Table 6: Information on families interested in the rubber project 
Name of Number of Percentage and Percentage and 
Province farmers n umber of number of 
interviewed farmers farmers is 
with quick interested in interested to 
survey the project participate in 
the project 
immediately 
% Nb % Nb 
Kampong 1 23 93.5 1 1 5 47 58 
Thom 
Kratie 1 82 69 1 26 44 80 
Mondulkiri 1 82 9 1  1 66 52 95 
Rattanakiri 244 88 21 5 54 1 33 
· . Total 731 622 366 
Remark : Nb means Number 
lt is important to note that the research team has developed thé database on families 
interested in the project. The ·ctatabase includes the name of farmer and the name of the 
location (village, commune, district and province). 
4.2. Recommendations 
ln order to support the project design and implementation ,  we have following 
recommendations: 
o Specific Recommendations 
>-- Kratie: We recommend to implement the first pilot project in Mak Kandal Village, 
Khum Sre Char, Snourl Di�trict. There are four families who started to grow 
rubber already. The people show very strong interest in the project. Many of the 
residents know already what is rubber plantation. l n  addition ,  the village chief is 
very cooperative and is enthusiastic about the project. 
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� Mondul Kiri: The first village to be selected for the pilot project should be Lao Ka 
village, Sok Dom Commune, Sen Monorom District. The residents of the vil lage 
show very strong interest in the project. Land area is this village is relative fiat. 
Sorne people used to work in Snourl rubber plantation .  Also, the village is close 
to the provincial town. Road condition is good. 
� Rattanak Kiri : First, the pilot project should start in Blor Village, Khum Bor Kham, 
and Lung Khung Village, Khmu Lung Khung. Road conditions a re good. The 
minorities are already exposed to the market. They understand more about 
business concept. 
:,. Kamp0ng Thom: If there is a plan to repair rural road, we recommend the p roject 
to be implemented in Tuk Pi village, Kor Kii Commune, Baray District. The 
majority of the village residents are very interested in the project. Land holding 
per family is relative big (2 to 3 hectare per family). 
o General Recommendations 
>- lt is very important that something need to be done in the recommended areas. 1 n 
Kratie and Kampong Thom there is mistrust among the people in  plantation 
development, because there are few companies made propaganda, but almost 
nothing has happened. 
.. . 
. . . _);> : _  Th:e.
.
:Pr:ojèct staff should spend more time to ctiscuss with thè ihterested farrhersv : ·; . .  
about the policies, scope -and approach of the support by the project. We should 
. Jocus on ed.ueqting·the: people about the concept of agricultural crédit 
? lt is very important that key persans in the village, such as village and or tribe leaders 
understand the project very wel l .  A good rapport with them has to be established. 
Most of the people follow their leader. If our relation with the leaders goes wrong, 
then it might be a failure for the project. If possible, we can choose the village 
leaders or personalities·to be pilot farmers. 
):.- The minorities are very strict to the rule of the game. lt means that we have 
agreement with _them, they really stick to this agreement. They tend to keep their 
promise. For them, a clear-cut decision is very important. 
}- There is a need to understand the culture and perceptions of the minority. The 
project staff should receive addition.al training in social/anthropological aspects. lt is 
very important that they should have appropriate skills and attitude to work with the 
minorities. 
}- If we want to educate the people, the use of visual aids such as video film, appear to 
be helpful. They like watch video very much. If we just talk to them and use written 
materials as tool, it might be not effective. 
);.- The residents in Kratie, Mondul Kiri and Rattanak Kiri are very interested in growing 
. fruit trees. We recommend the project to start also fruit tree nurseries to produce 
�orne fruit tree seedlings. These fruit tree seedlings can be used as incentives for 
farmers who start to grow rubber. 
. :. . .-. ·: � 
. . · .. \ � ;· .. ::.',.� . :  . . . . � ... : 
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>-- There should be extra program to support the farmers in growing food crops or  other 
field crops. l n  this context, promoting agroforestry systems is very important. 
-,, Cow raising is very popular in Mondul Kiri and Rattanak Kiri, and there is an 
increasing trend.  lt can have negative impact on rubber plantation. The project 
should discuss with the interested farmers how to protect the plantation or how to 
integrated cow raising with rubber. The establishment of pastureland (grass and 
legume crops) could be also interesting. The integration of cow raising and rubber 
plantation is necessary, because cow raising is an important incarne source for the 
family. Raising cow is also their traditional practice. 
l n  order to support the smooth implementation of the pilot project, CEDAC is preparing 
the list of farmers who are very strongly interested and motivated to grow rubber with the 
support from the project. Our team is also ready to share our experiences in working 
with the minorities. 
. i .... ::·: : . . . .... : ·-- · 
: ·._:_ /(· �t: · . .  :._ _. 
. .-.1�-� · . . 
Questionnaire on Rubber Plantation for Farmers March,  2000 
1 )  Vil lage name: . . . . . . . . . . . . .  Commune . . . . . . . . . . .  District . . . . . . .  Province . . . . . . . .  . 
2) Name of interviewee: . . . . . . . . . . . . . . . . . . . . . . . . . . 
3) N ame of family head: . . . . . . . . . . . . . . . . . . . . . . . . . .  Education level: . . . . . . . . . . . . . . . . . 
4) N umber of members, labor and their occupation: 
4 . 1 )  Number of family memb_ers, workforce a n d  occupation 
Number Age Educati o n  level  
1 
2 
3 
4 .. 
O ccupation 
\, 
Number of people working regularly on the farm: : . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
:; 
-
Number of people working outside the farm: . . . � . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . 
ls your family have enough labor for agriculture activities ? 
Yes O Why ? . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  · . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
No O Why ? . . . . . . . . . . . . .  : . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
Do you rent labor ? Ne>_ 0 
How much per man-day ? 
Yes O For what ? How many ? . . . . . . . . . . 
4.2) What are the main business activities in you r  family ? (Family incarne source) 
5) Area of cultivated land 
Chamcar fie l  Types of crop Are a 
.. 
2 
3 
4 
6) Area of uncultivated land 
Plot 
Crop favorable for 
g rowing 
1 
2 
3 
Distance from 
Where 
house or  vi l lage 
Where and  How far 
from the v i l lage 
Why do  n ot cu ltivate 
7) Types of agricultural tools tised and date of use 
7 . 1 )  Chemical fertilizer and m anure 
Name Quantity 
7.2) Do you use pesticide o r  insecticide ? 
7.3) Tools and agricultural machineries 
Tools and machitiery 
Two-wheel tractor 
Water pump 
Oxcart 
Plough 
Rake 
8) Crop yield 
. .  
No 
Type of crop 
.... 
Year of use ' Re mark ,, 
i:
" 
. .  
General trend of 
Narne of main 
Lowest yield Highest yield 
yield (increased , 
Yield in 99 harvested and harvested and 
c rops the same 
when when 
decreased)* 
7 
( Please also· stress about the variation _trend of the yield of each crop) 
�) About the trend ; if increase to wh�t level and if decrease to what level (P lease mark as below) 
-2 
Strongly 
-1 
decreased 
0 
Normal Sl ightly increase 
Why ? 
9) Estimation on family supply based on cropping 
. . ··. · . . - - ·� ·� - . 
2 
Strong ly increase 
9. î )  Rice production Enough O Shortage D Surplus D 
How many months surplus ? Surplus every year D Occasionally surplus D 
What do you do with the surplus ? . . .  · . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . 
How many months is shortage ? Shortage every year O · Occasionally shortage O 
How do you deal with the shortage ? . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . 
9.2) Other crops (cash crop) 
Types of crops Ability to support family with the incarne earned 
î :  Less 2: Setter than not 3: Around 50% 4: More than 50% 
5: Enough 6: More than enough 
1 0) Animal husbandry 
Types of  animal  
1 
. . 1 
. .  
Quantity 
: ·  
Year of rais ing 
. . 
Variation 
Importance for 
the family 
. . . 
, . . 
1 
Do you plan to expand or  minimize the raising with 2-3 years to corne ? Yes O No O 
I f  yes what animal ? . . . . . . . . . . . . . . . .  Expand to what extent ? . . . . . . . . . . . . . . . . . . .  . 
Why ? . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . 
Do you sel! animais to support family needs ? Yes O No D ;, 
Do you sel! animais to buy agricultural tools or start your business ? Yes O No D 
1 1 ) l nvestment and expense 
1 1 . 1 ) Within the last five years , what d id you buy for agriculture production ? (for example; 
fertil izer, Pesticide, tools, machineries . . .  ) 
Where did you get the capital ? . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
-·, · : ·:. -::·· 
1 1 .2) Within the last five years, what tools or machineries did you buy ? 
Where did you get the capital ? . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . 
1 1 .3) What is your daily expense go to ? (list five main items according to its importance) 
1 1 .4) Can you tel l your average· expense pe[.day ? . . .  �: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . 
The highest -expense ? . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . 
The lowest expense ? . . . . . . · . . . . . . . . . . . . . . . . . . . . . .  . 
1 1 .5) what is the source of incarné for your daily expense ? . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . 
1 1 .6) l n  the next five years, what do you plan to buy for your fami ly as IJ{ell as your family business 
activities ? (give example related to agriculture activities) ·,. 
Where do you expect to get the capital from ? . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . 
1 2) Did you get the loan from other ? Yes q.,. No D 
From whom ? . . . . . . . . . . . . . . . . . . .  How m uch is the interest rate ? . . . . . . . . . . . . . . . . .  . 
What for ? . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . : . . . . . . . .  . 
Amount of loan ? . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . 
Normal arT]ount of loan ? . . . . . . . . . . . . · . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . 
How long ? . . . . . . . .  ' ·� . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  : . . . . . . . . . . . .  : . . . . .  . 
1 3) Can you evaluate your present family living col)dition ? 
Very good O 
1 
Good D 
2 
Average D 
3 
Difficult D 
4 
What is the difference if compared with the last five years ? 
-2 D -1 D O O  î O  
1 4) What is y'our point of view in the rubber plantation project ? 
1 4. 1 ) l nterest 
D l nterested but want to understand more about the project 
D Very interested but prefer to wait and see 
O Very interested and want to grow this year 
D No interest 
Very d ifficult D 
5 
2 0  
Why ? . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . 
14.2) 
Why are you interested in the project ? (for·the interested farmers) 
What is the first constraint and d ifficulty to your family when you start rubber exploitation ? 
How do you plan to deal with the constraint and difficulty ? 
Additional techniques and revenue to rubber 
I' 
What did you hear about the small-holding rubber plantation ? 
From who ? when ? 
When the you start groyvi,ng rubber and whei:i the ru,bber is in the pre:.mature stage; what 
· i ricome· do you èxpect lo support your family ? 
i: . 
. , 
What is you� understanding about the alley cropping with rubbeqv�en it i s  not mature ? 
What is your understanding about mixed cropping with rubber ? (e.g. growing under or in 
between rubber when it is not mature ? 
What is your understanding about animal raising in rubber plantation ? 
15) . Request to the project 
What is your request to th.e development project ? 
What is yovr worry and concern about the exploitation of rubber plantation ? 
1 6) Notes of the interviewers 
.· · • . ; · .. : . ?:'
' 
. . 
. 
. _;,;.��.::.'- i�;,:: '.:..L;r:i/�::;.;�iif:;;l�:i,.-, ;-.. . . .. ...... 
Quick interview to estimate the interest 
Na
.
me of farmer: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . 
Village . . . . . . . . . . . . . .  Commune . . . . . . . . . . . . .  District . . . . . . . . . . . . Province . . . . . . . . . .  . 
Do you want to grow small-holding rubber ? 
O No, Why ? . . . . . . . . . . . . . . . . . . . . . . . . . . .  : . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . 
O Yes , What is your impression ? 
O l nterested but want to understand more about the project 
O Very interested but prefer to wait and see 
D V'Fry. interested and want to start g rowing this year 
How man y hectares of chamcar land do you have ? . .  ·i:· . . . . . . . . .  Do you have land· certificate ? 
Where is the land you occupy ? . . . . . . . . . . . . . .  . 
When  d id  you  
What do y_ou 
Where What area Types· o f  land g row at the 
start cultivàting 
moment . .  
1 
'• :. 
3 
ls your Chamcar land accessible ? . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . 
What is the condition of road to your Chamcar land ? 
- . 
. 
. . 
ANNEXE S 
Liste des essais 
Localisation 
Cham car Andong 
C hamcar Andong 
C hamcar Andong 
Chamcar Andong 
Tropeng Roeussei 
Trûpeng Rûeussei 
Tropeng Roeussei 
Tropeng Roeussei 
Snuol 
Snuo! 
Snuol 
Kompong Som 
Kompong Som 
Kompong Som 
Kom pong Tom 
Kompong Tom 
Kompong Tom 
Memot 
Memot 
Memot 
Mondolkiri 
Mondolkiri 
Mondolkiri 
Snuol 
Snuol 
Snuol 
Chamcar Leu/Bgket 
Chamcar Leu/Bgket 
Chamcar Leu/Bgket 
Kompûng Som 
Kompong Som 
Kompong Som 
Kompong Som 
Kompong Tom 
Kompong Tom 
Kompong Tom 
Kompong Tom 
Memot 
Memot 
Memot 
Memot 
Memot 
Memot 
Memot 
i'viondoikiri 
Mondolkiri 
Mondolkiri 
Rattanakiri 
Rattanakiri 
Rattanakiri 
Rattanakiri 
Rattanakiri 
Snuol 
Snuol 
Snuol 
Snuol 
Tropeng Roeussei 
Tropeng Roeussei 
Dt--+:-- c:---: 
r 1e::u u .1 1 1� 1-,.::,�a •  
1 998 
1 998 
1 998 
1 998 
1 998 
1 998 
1 998 
1 998 
1 999 
1 999 
1 999 
2000 
2000 
2000 
2000 
2000 
2000 
2000 
2000 
2000 
r,nnn 
LVVV 
2000 
2000 
2000 
2000 
2000 
2nn,1 VV I 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
2001 
Ci one 
Clone 
Fertilisation 
Fertilisation 
Clone 
Clone 
Fertilisation 
Fertilisation 
Clone 
Clone 
Fertilisation 
r-1-�� 
VIVI IC: 
Fertilisation 
Planting 
Clone 
Fertil isation 
Planting 
Clone 
Clone 
Fertilisation 
Clone 
Fertil isation 
Planting 
r>t��� 
\JIVI IC 
Fertilisation 
Planting 
Clone 
ï .1.:1: ,L' reru11sauon 
Planting 
Clone 
Clone 
Fertilisation 
Intercalaires 
Clone 
Clone 
Fertmsation 
Intercalaires 
Clone 
Clone 
Fertilisation 
Fertil isation 
Intercalaires 
lntercalaiïes 
Planting 
Cione 
Fertilisation 
Intercalaires 
Clone 
Clone 
Fertilisation 
Fertilisation 
Intercalaires 
Clone 
Fertilisation 
Intercalaires 
Planting 
Intercalaires 
l ntercalaires 
c-� Paysan u-n.ç1 I IQ 
CA TC 0 1  Chen Kong 1 ,2 
CA TC 02 Khem ra Duong 1 ,2 
CA TF 0 1  Chan Touch 0,9 
CA TF 02 Khemra Duong 0,9 
TR TC 0 1  S a  Sreth 1 ,2 
TR TC 02 Ken Sâïin 1 ,2 
TR TF 0 1  Sa  Sreth 0,9 
TR TF 02 Ken Sarin 0,9 
SN TC 0 1  Moeng Ran � ,.., 1 1L 
SN TC 02 Hau Penn 1 ,2 
SN TF 0 1  xxxxxxxx 0,9 
KS TC 01 Lim Kheng 1 ,2 
KS TF 01  Ly H oung 0,9 
KS TP 0 1  Lim Kheng 0,9 
KT TC 01  Mey Sareoun 1 ,2 
KT TF 0 1  Somm Nam 0 ,9 
KT TP 01 Somm Nam 0,9 
MM TC 01 Heng Vinh A '"> l ,L 
MM TC 02 Top Sophat 1 ,2 
MM TF 0 1  Chan N och 0,9 
MK TC 01 Prum Sokhan 1 ,2 
MK TF 0 1  Prum Sokhan 0 ,9 
MK TP 0 1  Sarou Yuthpong 0,9 
SN TC 03 Paou Chhum 1 ,2 
SN TF 02 Nam Ngoc 0,9 
SN TP 0 1  Hau Penn 0,9 
CL TC 01 1 ,2 
CL TF 0 1  0 ,9 
CL TP 01 0,9 
KS TC 02 1 ,2 
KS TC 03 1 ,2 
KS TF 02 0,9 
KS T! 0 1  
KT TC 02 1 ,2 
KT TC 03 1 ,2 
KT TF 02 0,9 
KT Tl 0 1  1 
MM TC 03 1 ,2 
MM TC 04 1 ,2 
MM TF 02 0,9 
MM TF 03 0,9 
MM TI 0 1  1 
MM Tl 02 1 
MM TP 0 1  0,9 
MK TC 02 ·î , 2  
MK TF 02 û,9  
MK TI 0 1  1 
RK TC 01 4 ,.., 1 1L 
RK TC 02 1 ,2 
RK TF 0 1  0 ,9 
R1, 1r rv"l 
I"\. 1 r VL 0,9 
RK TI O·t 1 
SN TC 04 1 ,2 
SN TF 03 0 ,9  
SN T!  0 1  1 
SN TP 02 0,9 
TR Tl 01 
TR Tl 02 1 
ANNEXE 6 
Résultats parcellaires des essais 
Localisation Planting Essai Ref Sol Paysan Traitement /""'-! C2 '-.J l  
Cham car Andong 1 998 Clone CA TC 0 1  TR Chen Kong GT 1 4,6 1 5,8 
Cham car Andong 1 998 Clone CA TC 01  TR Chen Kong RRlM 600 6,3 1 7,3 
Chamcar Andong 1 998 C lone CA TC 0 1  TD Chen Kong !RCA 1 8  4 ,9  1 5,8 ' "  
Chamcar Andong 1 998 C lone CA TC 01  TR Chen Kong PB 260 4,5 1 5,8 
C hamcar Andong 1 998 Clone CA TC 02 TR Khemra Duong GT 1 5,0 1 4,7 
Chamcaï Andong 1 998 C lone CA TC 02 TD Khemra Duong RRIM 600 5,5 1 2,2 l "  
Chamcar Andong 1 998 Clone CA TC 02 TR Khemra Duong IRCA 1 8  5,4 1 5,7 
Chamcar Andong 1 998 Clone CA TC 02 TR Khemra Duong PB 260 5,4 1 5,5 
C hamcar Andong 1 998 Fertilisation CA TF 01  TR Chan Touch 1/2 dose 4,6 1 7,8 
Chamcar Andong 1 998 Fertil isation CA TF 01 TR Chan Touch Standard 5,6 1 8,4 
Chamcar Andong 1 998 Fertilisation CA TF 0 1  TR Chan Touch Double dose 5,8 1 8,4 
Chamcâr Andong 1 998 Fertilisation CA TF 02 TR Vh,.... ........ ...  ,..,. n, ,,..,. .... ,.. J'\J ICI 1 1 1  Cl LJUVI I� 1 /2 dose 4 ,1  1 2,0 
C ham car Andong 1 998 Fertilisation CA TF 02 TR Khemra Duong . Standard 4,8 1 5,4 
C hamcar Andong 1 998 Fertilisation CA T F 02 TR Khemra Duong Double dose 5,3 1 6,4 
Tropeng Roeussei 1 998 C lone TR TC 01  TR Sa Sreth GT 1 6,2 1 7, 1  
Tropeng Roeussei 1 998 Clone TR TC 0 1  TR Sa Sreth RRIM 600 7,6 1 7,8 
Tropeng Roeussel 1 998 Clone TR TC 0 1  TR Sa Sreth IRCA 1 8  6,5 1 8,4 
Tropeng Roeussei 1 998 C lone TR TC 01 T D  Sa Sreth PB 260 5,8 1 7,0 1 "  
Tropeng Roeussei 1 998 Clone TR TC 02 TG Ken Sarin GT 1 6,0 1 7,8 
Tropeng Roeussei 1 998 Clone TR TC 02 TG Ken Sarin RRIM 600 6,9 1 7,4 
T ropeng Roeussei 1 998 Clone TR TC 02 TG Ken Sarin IRCA 1 8  6,2 1 8,8 
Tropeng Roeussei 1 998 C lone TR TC 02 TG Ken Sarin PB 260 6,1  1 8,5 
Tropeng Roeussei 1 998 Fertilisation TR TF 01  TR Sa Sreth 1 /2 dose 6,2 1 5,2  
T, vi,;,::;:1 1l:J Rvcu;:,;:,,::;:; -1 ()()0 Fertinsatiûn TR TF 01  TD Sa Sreth Standard 7,3 -1 7 ,:: 1 ;;:;;vu 1 "  I / , v  
Tropeng Roeussei 1 998 Fertil isation TR TF 0 1  TR Sa Sreth Double dose 7,3 1 7,6 
Tropeng Roeussei 1 998 Fertilisation TR TF 02 TG Ken Sarin 1/2 dose 6,6 1 7, 1  
T I  V!JC:1 ll:J Roc:u;:,;:,c;; 4 f"if"i0 Fertilisation TD TC f"I'> ,,... Ken Sarin Standard 6,6 -1 c, () 1 ;;,;;;;,v I i �  1 S V,4. , ,.;:,  1 v,v  
Tropeng Roeussei 1 998 F erti! isation TR TF 02 TG Ken Sarin Double dose 7,2 1 7,6 
Snuol 1 999 Clone SN TC 0 1  Moeng Ran GT 1 7,5 
Snuoi 1 999 Ciûne. sr� TC 01 f\1oeng Ran RRll\r1 600 8,0 
Snuol 1 999 Clone SN TC 01 tv1oeng Ran IRCA 1 8  7,4 
Snuol 1 999 C lone SN TC 0 1  Moeng Ran PB 260 7,2 
Snuo! .,.,, ("\r\r\ Clone St� TC 02 Hau Ponn GT 1 � A  i VV';;J v,--. 
Snuol 1 999 Clone SN TC 02 Hau Ponn RRIM 600 7 ,..  . ,o 
Snuol 1 999 Clone SN TC 02 Hau Ponn IRCA 1 8  7,0 
Snuo! 1 999 Clûne S�� TC 02 Hau Penn PB 260 6,6 
Kompong Som 2000 Clone KS TC 0 1  Um Kheng GT 1 
Kompong Som 2000 C lone KS TC 0 1  Lim Kheng RRIM 600 
Kompong Som ')()()() Clûne KS TC 01 Lim Kheng !RCA 1 8  .t:...UVV 
Korn pong Som 2000 Clone KS TC O·î Lim Kheng PB 260 
Kompong Som 2000 Fertilisation KS TF 0 1  Ly Houng 1/2 dose 
Kompong Som 2000 Fertilisation KS TF 0 1  Ly Houng Standard 
Kompong Som 2000 Fertil isation KS TF 0 1  Ly Houng Double dose 
Kompong Som 2000 Planting KS TP 0 1  Lim Kheng Stump 
Kompong Som ')()rt() Planting KS TP 0 1  Lim Kheng Sac standard .GVVV 
Kompong Som 2000 Planting KS TP O i  Um Kheng Petit sac 
Kompong Tom 2000 C lone KT TC 0 1  Mey Sareoun GT 1 
Kompûng Tom 2nnri Ci one KT TC 01 i\;îey Sareoun RRif\1 600 
Korn pong Torn 2000 C lone KT TC 01 Mey Sareoun !RCA 1 8  
Kompong Tom 2000 Clone KT TC 0 1  Mey Sareoun PB 260 
Kompong Tom 2000 FertHisatiûÎÎ KT TF 01 Somm r�am 1/2 dûse 
Kompong Tom 2000 Fertilisation KT TF Oî  Somm Nam Standard 
Kom pong Tom 2000 Fertilisation KT TF 0 1  Somm Nam Double dose 
Kompong Tom 2000 Planting KT TP 01  Somm Nam Stump 
Kom pûng Tom 2000 P!anting KT TP 01 Somm f·lam Sac standard 
Kom pong Tom 2000 Planting KT TP 0 1  Somm Nam Petit sac 
Memot 2000 Clone MM TC 01  Heng Vinh GT 1 
f'vîemot 2000 Ci one tv1fv1 TC Oi Heng Vinh RRH\.1 600 
Memot 2000 C lone MM TC 01 Heng Vinh lRC/\ 1 8  
Memot 2000 Clone MM TC 01 Heng Vinh PB 260 
rv1emût 2000 Clone ·fv1M TC 02 Top Sophat GT 1 
Memot 2000 Clone MM TC 02 Top Sophat RR!M 600 
Memot 2000 Clone MM TC 02 Top Sophat IRCA 1 8  
Memot 2000 Cione ft. ,"fr'. l! Tl"'*" t"\.r"': Top Sophat PB 260 ll/llVI 1 i..,  v,::. 
Memot 2000 Fertilisation MM TF 01 Chan Noch 1 /2 dose 
Memot 2000 Ferti lisation MM TF 0 1  Chan Noch Standard 
îviernot 2000 Ferti lisation MM TF O ·î Chan Noch Double dose 
Mondolkiri 2000 Clone MK TC 01 Prum Sokhan GT 1 
Mondolkiri 2000 Clone MK TC 0 1  Prum Sokhan RRIM 600 
Mondoikiri 2000 Clone MK TC 01 Prum Sokhan H'"l r" !'. A C  inv/"\ 1 0  
Mondolkiri 2000 Clone MK TC Oi Prum Sokhan PB 260 
Mondolkiri 2000 Fertilisation MK TF 01 Prum Sokhan 1 /2 dose 
Mondolkiri 2000 Fertilisation fv1K TF 0 1  Prum Sokhan c-+.-..-..-t.-.:""d •, .. .nGl iUCH U 
Mondolkiri 2000 Fertilisation flv1K TF 0 1  Prum Sokhan Double dose 
Mondolkiri 2000 Planting MK TP 01 Sarou Yuthpong Stum p  
ii. & ' � �  • •  
lUtlÎI Il 11 H M. JI l 2000 p::-41 1::1 !8 iviK TP 01 Sd1 uu ""1�ùi.i1pu1 1� 3ac �ta1 1Ùd1 ù 
Mondolkiri 2000 Planting MK TP û1 Sarou Yuthpong Petit sac 
Snuol 2000 Clone SN TC 03 Paou Chhum GT 1 
Snuû! 2ûû0 Cione Sf\j TC 03 -- - - · · � c!c  t · · - � R trvi hiiii - ;.--u 11 1 1 . J r J I J 1<" 1 1  
Snuol 2000 C lone SN TC 03 Paou Chhum IRCA i 8  
Snuol 2000 Clone SN TC 03 Paou Chhum PB 260 
c-...-• •  -..i 
V! !UUi 2000 Ferti!isation St� TF 02 r�am t�goc 1/2 dose 
Snuol 2000 Fertil isation SN TF 02 Nam Ngoc Standard 
Snuol 2000 Fertil isation SN TF 02 Nam Ngoc Double dose 
Snuoi �1nr�n Plantüig St� TP 01 Hau Penn C:.tl n··n � ..:..vvv '1.,,,1'�""41 ! j �  
Snuol 2000 Planting SN TP 0 1  Hau Ponn Sac standard 
Snuol 2000 Planting SN TP 01 Hau Ponn Petit sac 
